STATE OF CALIFORNIA - DEPARTMENT OF TRANSPORTATION

CONTRACT CHANGE ORDER MEMORANDUM RRIE: SN | Beged ard
TO: Tony Anziano, Program Manager / FILE: E.A. 04 - 0120F4
CO-RTE-PM SF-80-13.2/13.9

FROM: Darryl Schram, Senior TE FED. NO.
CCO#: 230 SUPPLEMENT# Categdry Code: CHPT CONTINGENCY BALANCE (incl. this change)  $107,396,414.58
COST: $95,428.00 INCREASE DECREASE [] | HEADQUARTERS APPROVAL REQUIRED? [] YES NO

: IS THIS REQUEST IN ACCORDANCE WITH YES []NO
SUPPLEMENTAL FUNDS PROVIDED:

UN $0.00 ENVIRONMENTAL DOCUMENTS?
CCO DESCRIPTION: PROJECT DESCRIPTION:
Field Modification of Suspender Brackets CONSTRUCT SELF-ANCHORED SUSPENSION BRIDGE
Previously Approved CCO Percentage Time Adjusted: Total # of Unreconciled Deferred

Original Contract Time: Time Adj. This Change:

Time Adjustments:

2490 Day(s) 0 Day(s)

501 Day(s)

(including this change) Time CCO(s): (including this change)
20 % 3

THIS CHANGE ORDER PROVIDES FOR:

Reinforéing the suspender brackets at PP 108 and PP 110.

The suspender brackets at PP 108 and PP 110 will develop significant stresses beyond yield during load transfer and near
yield under the final dead load. A 60 mm thick web extension will be added to these brackets to increase their load

capacity.

The total cost of this change order is $95,428.00 lump sum, which can be financed from the contingency fund. A detailed

cost analysis is on file.

No time adjustment is warranted as this change order does not affect the controlling operation.

This change order has concurrence from William Casey (Supervising TE), Rich Foley (HQ Oversight), Wenyi Long (Bridge
Design), Lina Ellis (Maintenance), and Jing Chen (District Design).

CONCURRED BY: ESTIMATE OF COST
Construction Engineer: ~ William Casey, Sup TE Date  1/6/12 THIS REQUEST TOTAL TO DATE
: : X X ITEMS $0.00 $0.00

Bridge Engineer: CT Oversight, Wenyi Long, P.E.  Date  1/9/12 T $0.00 $0.00
Project Engineer: District Design, Jing Chen Date  1/9/12 | AGREED PRICE $0.00 $0.00
Project Manager: ' Date ADJUSTMENT $95,428.00 $95,428.00
FHWA Rep.: Date TOTAL $95,428.00 $95,428.00

- FEDERAL PARTICIPATION
Environmental: Date
——— S — Bels AT [] PARTICIPATING [[] PARTICIPATING IN PART NONE

Er (Specity):

P  NIeh Foley ae 2 [] NON-PARTICIPATING (MAINTENANCE) [ JNON-PARTICIPATING

Oth ify): int, Li i

eri(Specitil Siact, Malnt, Lina Ellis Date 1/10/12 | e peral SEGREGATION  (if more than one Funding Source or P.1.P. type)
DistrictPrior Approval By: Date [[Jcco FUNDED PER CONTRACT [] CCO FUNDED AS FOLLOWS
HQ (Issue Approve) By: Date FEDERAL FUNDING SOURCE PERCENT
Resident Engineer's Signature: Date 7
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ADA Notice: For individuals with sensory disabilities, this document is available in alternate formats. For information call: (916) 654-6410 or TDD (916) 654-3880 or
write Records and Forms Management, 1120 N Street, MS-89, Sacramento, CA 95814.




